Table 3 - The Patterson / Del Puerto Creek Groundwater Recharge and Water Resources Project Estimated

Budget
Assumed average
hourly rate
S 150 Requested
Funding Grant
Task Description Hours Cost Match Funding Total
1 Define Local Groundwater Conditions and Recharge Possibilities
1.1 QA/QCPlan 68|S$ 10,200 S 10,200] S - S 10,200
1.2 Library research on well data 40|$ 6,000)]S 1,600|S 4,400]S 6,000
1.3 Hydraulic Model of Groundwater basin 200 | $ 30,000 $ 30,000 | $ 30,000
1.4 Water quality sampling and summary 80| $ 12,000 S 12,000]$ - S 12,000
1.5 Soil Borings (4 x 4 =16 at $2500 each ) $ 20,000 $ 20,000]$ 20,000
1.6 Drilling Sub $ 40,000 | $ 40,000 | S - S 40,000
1.7 Testing Sub $ 20,000 $ 20,000]$ 20,000
1.8 Recommendations 60]S 9,000 S 9,000]|S 9,000
380 | $137,000 | $ 53,600 | $ 83,400 | $ 137,000
2 Drainage
2.1 Review of Drainage Sheds 80] $ 12,000 $ 12,000 | $ 12,000
2.2 Detail specific issues for each Shed 32] $ 4,800 S 4800]S 4,800
2.3 Recommendations 24] $ 3,600 $ 3,600]S 3,600
136| $ 20,400 | $ - $ 20,400 | $ 20,400
3 Demands
3.1a Current- Each agency 201 S 3,000 S 3,000]S 3,000
3.1b Future - Each Agency 40] $ 6,000 S 6,000]S 6,000
3.2 Recommendations 201 S 3,000 S 3,000]S 3,000
80| $ 12,000] $ - $ 12,000|$ 12,000
4 Water Rights in Area
4.1 Define water rights and demands by purveyor 48] $ 7,200 S 7200]5S 7,200
4.2 Additional Supplies 16| S 2,400 S 2400]S 2,400
4.3 Supply reliability 4] s 600 S 600 | S 600
4.4 Summary and recommendations 16| S 2,400 S 2,400]S 2,400
84| $ 12,600] S - $ 12,600|$ 12,600
5 Facilities
5.1 Define each agencies existing facilities 40] $ 6,000 S 6,000]S 6,000
5.2 ldentify Capacity limitations and availability 241 $ 3,600 S 3600]S$ 3,600
5.3 Define planned facilities from City master plan efforts and others. 16] $ 2,400 S 2400]S 2,400
5.4 Meet with regulatory agencies 80] $ 12,000 $ 12,000 | S 12,000
5.5 Recommendations 441S 6,600|S 4,200]$ 2400]S 6,600
204| $ 30,600 S 4,200]|$ 26,400 | S 30,600
6 Recommendations and Conclusions
6.1 review of project data with project participants 16| $ 2,400 S 2,400]S$ 2,400
6.2 Recommendations on banking program, yields 24] $ 3,600 $ 3,600]S 3,600
6.2 Recommendations on facilities needed 80] $ 12,000 $ 12,000 | S 12,000
6.2 recommendations on supplemental environmental work 24] $ 3,600 $ 3,600]S 3,600
144| $ 21,600| S - $ 21,600]$ 21,600
7 Cost Estimates
7.1 cost, schedule, permits and environmental estimates forea infrast. 40] $ 6,000 S 6,000]S 6,000
7.2 fair share funding costs for all project participants 32]1 $ 4,800 S 4800]S 4,800
7.3 Operations and ownership 40] $ 6,000 S 6,000]S 6,000
7.4 Economic impact study (assumed subconsultant) $ 40,000 $ 40,000 | $ 40,000
7.5 Report 80| $ 12,000 S 12,000]$ 12,000
192| $ 68,800 | $ - $ 68,800 ]S 68,800
8 Environmental Review
8.1 Recommendations for each water sheds 48]1S 7,200|S 2,400)S$ 4,800]S 7,200
8.1 Recommendations on banking program, yields 24 S 3,600]$ 3,600]S - S 3,600
8.1 Recommendations on facilities needed 100] $ 15,000 | $ 15,000 | $ - S 15,000
8.1 Report 100| $ 15,000 | $ 15,000 | S - S 15,000
272| $ 40,800 | $ 36,000|$ 4,800]$ 40,800
9 Project Management
9.1 stakeholder meetings (assume 8 - kick off and then every 8 weeks) 1000 $ 15,000 | $ 15,000 | $ - S 15,000
9.2 Boards, Councils and supervisor updates (assume 20) 100] $ 15,000 | $ 15,000 | S - S 15,000
9.3 Administration and schedule 80| $ 12,000 $ 12,000 | S - S 12,000
9.4 Website, creation and maintenance (assumed cost) $ 20,000 | S 20,000 ]S - S 20,000
280 $ 62,000 | $ 62,000 |$ - $ 62,000
Subtotal tasks 1-9 1,772 405,800 155,800 250,000 405,800
Other project costs
Grant proposal (contact wth H20 Group) $ 11,000 | $ 11,000] S - S 11,000
DWR grant selection and processing costs $ 10,000 | $ 10,000 | $ - S 10,000
Request for proposals, proposal review, interviews consultant selection $ 8000]S 8,000]|S - S 8,000
$ 29,000 |$ 29,000 ]S - S 29,000
Totals 1,772 | $434,800 | $ 184,800 | $250,000 | $ 434,800
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